


Spaces
online platfrom system
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search ba...
SK
Filter
OPS Sprint 2 28 Oct – 4 Nov (6 work items)
0 0 0
Complete sprint
OPS-1 Course Enrollment and Registration
To Do
OPS-2 Video Lecture Streaming
To Do
OPS-3 Interactive Quizzes and Assignments
In Progress
OPS-4 Progress Tracking Dashboard
Done
OPS-5 Peer-to-Peer Discussion Forums
Done
OPS-6 Certificate Generation
In Progress
+ Create
Backlog (0 work items)
0 0 0
Create sprint


Spaces
online platfrom system
Summary
Timeline
Board
Backlog
Calendar
List
Forms
Development
Docs
Search bo...
SK
Filter
Group
Complete sprint
To Do 2
Course Enrollment and Registration
moscow-must
OPS-1
Video Lecture Streaming
moscow-should
OPS-2
In Progress 2
Interactive Quizzes and Assignments
moscow-should
OPS-3
Certificate Generation
moscow-must
OPS-6
Done 2
Progress Tracking Dashboard
moscow-wont
OPS-4
Peer-to-Peer Discussion Forums
moscow-should
OPS-5